
This action is to approve changes in work and the increased contract amount for a public works
construction contract for Compton Creek Pump Station, Unit 1, and Wilmington Pump Station,
Unit 2, Pump Station Upgrades, in the unincorporated community of Rancho Dominguez and the
Harbor City area of the City of Los Angeles.

SUBJECT

December 15, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
COMPTON CREEK PUMP STATION, UNIT 1, AND

WILMINGTON PUMP STATION, UNIT 2,
PUMP STATION UPGRADES

UNINCORPORATED COMMUNITY OF RANCHO DOMINGUEZ
AND HARBOR CITY AREA OF THE CITY OF LOS ANGELES

(SUPERVISORIAL DISTRICT 2)
(3 VOTES)

Find that the requested changes in work for water barriers, control panel, other electrical 
components, and a floor grate, with an increase in the amount of $14,550, have no significant effect 
on the environment and approve the changes and increased contract amount for Project ID No. 
FCC0001081 - Compton Creek Pump Station, Unit 1, and Wilmington Pump Station, Unit 2, Pump 
Station Upgrades, to install and test pump control systems and install mechanical and electrical 
modifications, in the unincorporated community of Rancho Dominguez and the Harbor City area of 
the City of Los Angeles, being performed by Humphrey Constructors.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT:
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The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for the changes in a public works contract in support of the timely
completion of the project while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your Board's authorization are changes
in work in excess of the Director of Public Works' delegated limit, which are required to complete the
project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $14,550.  Detailed cost breakdowns for the
changes, together with contract cost summaries, are included in the enclosure.

Funding for these changes in work is included in the Fiscal Year 2009-10 Flood Control District
Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

The contract, for the construction of public works improvements, was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the State Public Contract 
Code, your Board's directives, and as recommended by the Director of Public Works or her 
designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance

c:
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Enclosures

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (AUTHORIZE) 
December 15, 2009 
 
 
 
PROJECT ID NO. FCC0001081 - COMPTON CREEK PUMP STATION, UNIT 1, AND 
WILMINGTON PUMP STATION, UNIT 2, PUMP STATION UPGRADES (in the 
unincorporated community of Rancho Dominguez and  Harbor City area of the City of 
Los Angeles), Supervisorial District 2 
 
Project Description: 
  
Installation and testing of pump control systems, mechanical and electrical 
modifications, and the performance of other appurtenant work. 
 
Changes in Work: 

 
(1) Water Barrier $ 5,000.00 

(2) Electrical Components 6,450.00 
(3) Floor Grate   3,100.00 
 
 Total $14,550.00 
 
Description of Changes: 
 
(1) To control low flow water during construction, it will be necessary to install a 
temporary steel plate water barrier at the face of the existing inlet in lieu of the proposed 
sandbag structure shown on the design plans.  
 
(2) To meet the intent of the plans, it will be necessary to install new engine control 
panels for three existing engines, install an automatic transfer switch, and new circuit 
breakers to fully integrate the pump station control system. 
 
(3) It will be necessary to install a floor grate not shown on the plans to allow access 
to the new electrical equipment. 
 
The costs for these changes were negotiated as provided in Subsection 3-2 of the 
contract specifications. 
 
Eighteen additional working days will be required because of these changes 
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Financial Information: 
 
Funding for these changes in work is included in the Fiscal Year 2009-10 Flood Control 
District Budget. 
 
Revised Contract Amount: 
 
 Original contract amount $444,444.00 
 Changes in work to be authorized   14,550.00 

 
 Revised contract amount $458,994.00 
 
 Percent total change to original contract  3.3% 
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